

What is the focus for today?

We started the project by creating the UI wireframe for Students, Courses, and Attendance Record

We also set up the backend structure like API, routes, and user model

Tasks were assigned to each member

What blockers exist?

There were no major blockers since the project just started

One member had personal matters

Authentication was not yet planned

What went well?

The team communicated well and divided tasks clearly

The initial setup for frontend and backend went smoothly

What didn't go well?

Authentication were not included in the early planning

What should we start doing?

Start planning the login system (authentication)

What should we continue doing?

Continue good communication and task organization