

What was achieved last week?

Developed the dashboard, started authentication, and created the initial ERD and database structure

What is the focus for today?

Focused on connecting frontend to backend, continuing authentication, and improving the database tables and relationships

What blockers exist?

The database was not fully ready and some ERD relationships still needed revisions

What went well?

Integration between frontend and backend started working

The database structure became clearer

What didn't go well?

Authentication is still not fully working and integration was delayed

What should we start doing?

Fix integration between frontend, backend, and database

What should we continue doing?

We should continue debugging and improving the system